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ROCKY FLATS OFFICE . -__ 
P.O. BOX 928 
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JUL 0 7 1992 

Mr. Martin Hestmark 
U.S. Environmental Protection Agency, Region VIII 
ATIN: Rocky Flats Project Manager, 8HwM-RT 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
42 10 East 1 1 th Avenue 
Denver, Colorado 80220 

Gentlemen: 
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In response to your June 30, 1992 letter concerning our extension request for Operable Unit 1 
(881 Hillside) Draft Remedial Investigation Report, we accept the October 28, 1992 
revised Interagency Agreement milestone date. 

In accepting'this extension, we agree to increase the involvement with you in the baseline 
human health risk assessment and the environmental evaluation based on a series of working 
level meetings that are identified in the attachment. This attachment identifies five tentative 
meetings for the human health baseline risk assessment and five meetings for ecological 
evaluation baseline risk assessment. 

We also agree to the submittal dates of Technical Memorandum (Th4) as follows: 

TM6: Exposure Scenarios (Revised) 
TM7: Model Descriptions 
TM8: Contaminants Identification September 9,1992 
TM9: Toxicity Parameters 

July 10, 1992 
July 17, 1992 

September 23, 1992 

As we approach the October milestone date, we will want to pursue extension of subsequent 
milestones for OU1. If you have any questions, please contact Scott Grace at 966-7199. 

Sincerely, 

I- Ltr. # 
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M. Hestmark & G.Baughman 
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Enclosure 

cc w/ Enclosure: 
A. Ram~ertaa~. EM453 
B. Thatiher, Eb 
M. Amdt, EG&G 
C. Gee, EG&G 
D. Smith, EG&G 
G. Kleeman, EPA 
B. Fraser, EPA 
J. Schieffelin, CDH 
J. Reschl, CDH 
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ATTACHMENT (92-DOE-7490) 

Tentative Meeting Schedule for the OU1 Human Health Baseline Rick 
Assessment 

July 16, 1992 Preliminary identification of contaminant of concern for groundwater 
and surface soils. 

July 31, 1992 

August 6,1992 

August 20, 1992 

Data analysis, aggregation and quantitation issues. 

Quantitative aspect of exposure analysis. 

Quantitative aspects of uncertainty analysis. 

September 4, 1992 Toxicity assessment aspects. 

Other meetings to be scheduled as necessary. 

Tentative Meeting Schedule for OU1 Ecological Evaluation Baseline Risk 
Assessment 

July 7, 1992 Plant and animal population data; diversity data, status of ecosystem. 

Review of criteria used to select COCs and target taxa; review of criteria 
application. 

0 July 30, 1992 

August 27, 1992 Derivation of FRVs; discuss FRVs for tissue body burden values; 
interpretation of body burden data. 

September 17, 1992 Data evaluation matrix application. 

October 1, 1992 Wrap-up meeting; how data was used; how data was not used; lessons 
learned. 


